BOEING - TORRANCE SNYDER
Management Meeting Minutes #02 L '

May 11, 2000

ATTENDEES: DISTRIBUTION: LEGEND: °

Johnny Marasco (JM), BRC Attendees BRC = Boeing Realty Corp.
SeMario Stavale {MS); BRE Steve Shestag (SS), BRC SL = Snyder Langston

De De Soto (DS}, BRC Fred Wallitsch (FW), SL KJC = Kennedy/Jenks Consultants
Gregory Stewart (GS), TA Kent Haggerty (KH), SL TA = TAIT & Associates

Deryl Robinson (DR), SL Mark Burkholder (MB), NE IES = Integrated Environmental

Charles (Rus) Purcell (RP), KJC  NE = Norcal Engineering
Michael Young (MY), IES .

01.01 BID DOCUMENTS -
GS/JM Update 05/11/00: Johnny provided Greg with as-builts for Buildings 1
MS & 2. Greg, Johnny and Mario will continue to pursue the rest of the
drawings.

» Greg has received monitor well locations, but still needs the other
information, Discussed import soil specification. Agreed to make it
an alternate to the earthwork bid based on the geotechnical specs
only. The dirt source will be tested prior to start of work for
chemical make-up as required for Water Quality Control Board.
Any changes at that time would be dealt with as a Change Order.

= Demolition plans are 85% complete. Need to add dirt requirements -
and phasing.

01.02 ROLES - .

= S.H.E.A. - Steve Shestag, Coordination and QOverview of
Environmental work for Boeing.

» Integrated Environmental — Michael Young, Environmental
Remediation Consulting and Design

* Kennedy/Jenks Associates — Rus Purcel - Interaction:
- Produce Scope Definition and Specs.
- Groundwater Monitoring
- Soil Characterization
- Physical Monitoring and Remediation

= Tait & Associates ~ Greg Stewart, Civil Engineering, Survey,
Construction and Demo Plans.

= Boeing - Johnny Marasco, Site Support

* Boeing - Mario Stavale, in Charge for Boeing

* Boeing - De De Soto, Mario Stavale’s Assistant

* Norcal Eng. - Mark Burkholder, Geotechnical Engineering

*» Snyder Langston — Deryl Robinson, Director Preconstruction

»  Snyder Langston - Fred Wallitsch, Project Management

01.03 ENVIRONMENTAL REVIEW -
Integrated has prepared a plan showing historical locations where
different chemicals were used. This will be used to determine where
testing needs to be done. Testing will be done to attempt to identify
as many contaminated areas as possible.
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Update 05/11/00: The plan for soil characterization may take until late
June. This would impact phasing.

01.04 BUILDING REMEDIATION PROGRESS -
Boeing has already started abatement work and it continues.
Update 05/11/00: Building 3 finished. Almost finished with Building 1.

01.05 SCHEDULE - Three (3) scenarios were discussed as listed:
Target start of demoilition is July 1, 2000.

=  Scenario A - To do all the testing and characterization first, then
identify remediation and complete it, then do all dembolition.

= Scenario B - To start right away with all demo that is not
controlled by remediation, and continue to move forward as
remediation is completed. This would include everything from slab-
on-grade up. Below grade work would be started after remediation
is completed.

* Scenatio C - To bid as Phase 1 the following buildings: 1, 3, 19,
20, 32, and 66 with notes on known environmental areas sown on
bid plans. Phase 2 bid plans will be completed as more
environmental impacts are confirmed, and included in a separate
bid package.

It was agreed that Scenario C would be pursued.
MY Update 05/11/00: Building 66 may move into Phase 2.

Characterization work may also impact. Michael Young is requested to
provide updates.

01.06 DRAINAGE & GRADING -
* |t was agreed that existing storm drain will remain active in place
during Phase 1. Precautions will be taken to ensure positive
drainage of all pads after Phase 1. This is expected to require a
small amount of work.
= Storm drains will be removed towards end of Phase 2, at which
time the site will be graded to approved grading plans.
DR/GS Update 05/11/00: Discussed value engineering of grading plans. SL
and TA will both look at potential alternatives to reduce amount of
import.

02.00 CONCRETE CRUSHING - Discussed contract requirements. Agreed
that the demolition contractor will have responsibility to remove
material from the site and the right to sell it.

02.01 GEOTECHNICAL - Deryl distributed stamped originals of Norcal
Engineering’s specifications for working with below grade structures.
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These meeting minutes shall be considered correct unless written notice to the contrary is received by
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be
Wednesday, May 24, 2000 at 1:30 PM at Boeing Realty Corporation’s office.

Respectfully submitted,
Director, Preconstruction Services

DR/ks
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